
CLARIFICATION LOG 
LA OLSON & ASSOCIATES 2526 GRAND AVENUE BILLINGS, MONTANA 59102 
406-294-2244 ! FAX 406-294-2248 
 
 

BLACKFEET COMMUNITY HOSPITAL C168 
Expansion & Renovation – Phases 1 & 2 

 Browning, Montana 28-Aug-00 

NUMBER SUBJECT  ISSUED  REMARKS  

CLARIFICATION LOG 
1 

01 Miscellaneous post-addendum items 18 November 99 PCO #01 
02 Miscellaneous doors 3 December Submittal 12 
03 Insulation of return air ducts 13 December Clarification 01 
 
04 Floor mats (at entries) 21 December Submittal 04 
04a Floor mats – follow-up 30 December colors for logo 
 
05 Supply & return air diffusers & grilles 22 December Submittal 20/PCO #04 
06 Tile backer board 5 January 2000 09255/09310 
07 Aluminum door operation 5 January Submittal 27 
 
08 Equipment screen at courtyard 11 February RFI 38 
09 Deflection track/perimeter isolation 29 February ---- 
10 Door frame paint colors 16 March ---- 
 
11 Light fixture paint colors 16 March ---- 
12 Delete glass block partitions at ENT/Audiology 17 March ---- 
13 Deflection track – fire-resistive joints 31 March ---- 
 
14 Detailing at the canopy – area B 17 April ---- 
15 HWP-1 and HWP-2 sizes 8 May ---- 
16 Support of existing tube steel beam 30 May Trip report #000525 
 
17 Revised rim elevations 31 May ---- 
18 Roofing – wind uplift requirements 8 June 07532/Submittal 82 
19 Miscellaneous plumbing items 12 June ---- 
 
20 Sump pump in elevator pit 6 July Re. 9 May memo 
21 Radiation shielding in dental area 14 July Deletion of lead GWB 
22 Finish tile flooring in Toilet 1315 (physical therapy) 8 August Add new tile 
 
23 Louver L-2 10 August Correct louver size 
24 AC grade elevation 15 August ---- 
25 Conduit for Speaker/Intercom System 21 August Cable to be by Owner 
 


